

झारखण्ड सरकार
जल संसाधन विभाग

पत्रांक :- 1/PMC/कार्य/500/2007- 499

/राँची, दिनांक 5.6.18

प्रेषक,

ई० आर० एस० तिग्गा,
अभियंता प्रमुख-I

FAX
e-mail

सेवा में,

मुख्य अभियंता,
चांडिल कॉम्पलेक्स,
आदित्यपुर, जमशेदपुर।

विषय :- वित्तीय वर्ष 2018-19 में शीर्ष 4701 के अन्तर्गत वार्षिक कार्यक्रम की स्वीकृति के सम्बन्ध में।

प्रसंग :- मुख्य अभियंता, चांडिल कॉम्पलेक्स का पत्रांक-एस०एम०पी०/सी०ई०/697 दिनांक-14.05.2018

महाशय,

उपर्युक्त विषयक आपके स्तर से प्राप्त प्रस्ताव के आलोक में सूचित करना है कि आपके परिक्षेत्राधीन वित्तीय वर्ष 2018-19 में कराये जानेवाले चालू एवं नई कार्यो (Spillover & New Schemes) के लिये वार्षिक कार्यक्रम की प्रमण्डलवार स्वीकृति निम्नवत् प्रदान की जाती है।

क्र०	प्रमण्डल का नाम	वार्षिक कार्यक्रम (राशि लाख रु० में)		कुल
		Spillover कार्य	नये कार्य	
1.	लघु वितरणी प्र०सं०-10, घाटशिला	603.30	0	603.30
2.	सुवर्णरेखा बाँध प्र०सं०-2, चांडिल	2644.54	227.99	2872.53
	कुल :-	3247.84	227.99	3475.83

प्रमण्डलवार एवं योजनावार स्वीकृत कार्यक्रम की छायाप्रति अग्रेत्तर कार्रवाई हेतु संलग्न की जाती है तथा निदेश दिया जाता है कि :-

- योजनाओं के स्वीकृत कार्यक्रम के अनुसार ही उसके अन्तर्गत राशि का व्यय किया जाय।
- जिन कार्यो का प्रावधान नहीं है, उसका कार्यान्वयन सक्षम स्तर पर आदेश प्राप्त करने के पश्चात् ही कराया जाय।
- कार्यो पर व्यय के पूर्व विभागीय एवं वित्तीय नियमों का अनुपालन सुनिश्चित किया जाय।

अनुलग्नक :- यथोक्त।

विश्वासभाजन,


(आर०एस०तिग्गा)
अभियंता प्रमुख-I

पत्रांक :- 1/PMC/कार्य/500/2007- 499.....

/राँची, दिनांक 5-6-18

प्रतिलिपि :- वेब मैनेजर, जल संसाधन विभाग, राँची को सूचनार्थ एवं कार्यक्रम की स्वीकृत प्रति विभागीय वेबसाईट पर upload करने हेतु प्रेषित।


अनुलग्नक :- यथोक्त।


(आर०एस०तिग्गा)
अभियंता प्रमुख-I

पत्रांक :- 1/PMC/कार्य/500/2007- 499.....

/राँची, दिनांक 5-6-18

प्रतिलिपि :- माननीय मंत्री के आप्त सचिव, जल संसाधन विभाग, राँची/अपर मुख्य सचिव के प्रधान आप्त सचिव, जल संसाधन विभाग, राँची को सूचनार्थ प्रेषित।


(आर०एस०तिग्गा)
अभियंता प्रमुख-I

FORMAT - A
WORK PROGRAMME FOR ONGOING WORK/SCHEMES FOR 2018-19

Head : 4701
C.E. : S.M.P. (Chandil Complex)
S.E. : Barrage Circle, Galudih
E.E. : Minor Distribution Div. No.-10, Chatsila

(Amount in Lacs)

Sl. No.	Name of Component and Name of work	Estimated / Agreed Value (with suppl. Agreement)/	Administrative Approval	Agreed / Expected Date of completion	Expenditure upto 03/2018	Balance cost of the works	Work Programme for 2018-19	Quarterly Work Programme				Remarks
								1st Qtr.	2nd Qtr.	3rd Qtr.	4th Qtr.	
1	2	3	4	5	6	7	8	9	10	11	12	13
1	Restoration work of Deshbandh Irrigation Schemes	583.598	673.680		157.752	425.846	425.850	300.000	125.850	0.000	0.000	Work in progress.
2	Restoration work of Rajbandh Irrigation Schemes	301.562	357.720	13.07.2018	124.113	177.449	177.450	177.450	0.000	0.000	0.000	Work in progress.
		885.160			281.865	603.295	603.300	477.450	125.850	0.000	0.000	

Sd/-
Executive Engineer
Minor Dist. Div. No.-10, Gharsila

Sd/-
Superintending Engineer
Barrage Circle, Galudih

Sd/-
Chief Engineer
Chandil Complex
Adityapur, Jamshedpur

FORMAT - A
WORK PROGRAMME FOR ONGOING WORKS/SCHEMES FOR 2018-19

Head : 4701
C.E. : S.M.P. (Chandil Complex)
S.E. : Subernarekha Dam Circle, Chandil
E.E. : Subernarekha Dam Division No.-2, Chandil

Sl. No.	Name of Component and Name of work with Agreement No.	Estimated / Agreed Value (with suppl. Agreement)/	Administrative Approval	Technical Sanction of Estimate	Agreed / Expected Date of completion	Expenditure upto 03/2018	Balance cost of the works	Work Programme for 2018-19	Quarterly Work Programme				Remarks
									1st Qtr.	2nd Qtr.	3rd Qtr.	4th Qtr.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14
1	Construction and Extension, Renovation and Modernization (ERM) of Palna Irrigation Scheme (01/SBD/2017-18 did. 21.11.2017)	4617.48	5758.810	11.08.2016	20.11.2019	461.00	4156.48	2625.00	655.00	655.00	655.00	660.00	
2	Preparation of DPR of Extension, Renovation, Modernization (ERM) project to bridge the gap between DPR from CWC, Investment clearance from Planning Commission and all other statutory clearance from different ministries of Govt. of India as required for getting the financial assistance under Central Scheme (AIBP) (04F2/2014-15. did. 09.01.2015)	39.00		09.07.2014	09.07.2015	19.46	19.54	19.54	19.54	0.00	0.00	0.00	
		4656.48				480.46	4176.02	2644.54	674.54	655.00	655.00	660.00	

Sd/-
Executive Engineer
Subernarekha Dam Division No.-2, Chandil



Sd/-
Superintending Engineer
Subernarekha Dam Circle, Chandil



Sd/-
Chief Engineer
Chandil Complex
Adityapur, Jamshedpur

(Amount in Lacs)

FORMAT - B
WORK PROGRAMME FOR NEW WORKS/SCHEMES FOR 2018-19

Head : 4701

Chief Engineer Zone :- Chandil Complex, Adityapur, Jamsshedpur

S.E. : Subernarekha Dam Circle, Chandil

E.E. : Subernarekha Dam Division No.-2, Chandil

(Amount in Lacs)

Sl. No.	Name of Component and Name of work with Agreement No.	Estimated Value / Agreed Value of work	Administrative Approval	Technical Sanction of Estimate	Date of Tender (Target)	Date of Agreement (Target)	Work Programme for 2018-19	Quarterly Work Programme				Remarks
								1st Qtr.	2nd Qtr.	3rd Qtr.	4th Qtr.	
1	B Land	3	4	5	6	7	8	9	10	11	12	13
1	Balance Land Acquisition for Palna, Dirlong, Khuti, Chaubasa, Tuidungry, Kurli, Distributory under Submergence area of Palna Left Canal	127.99		-		-	127.99	0.00	0.00	60.00	67.99	
	ERM Works											
2	Repair / Replacement of gates of Palna Dam	100.00		30.04.2018	30.05.2018	30.06.2018	100.00	0.00	25.00	50.00	25.00	
		227.99	0.00	0.00			227.99	0.00	25.00	110.00	92.99	

Sd/-

Executive Engineer

Subernarekha Dam Div. No.-2, Chandil



Sd/-

Superintending Engineer

Subernarekha Dam Circle, Chandil



Sd/-

Chief Engineer

Chandil Complex
Adityapur, Jamsshedpur