

झारखण्ड सरकार
जल संसाधन विभाग, राँची

पत्रांक-1 / पी0एम0सी0 / कार्य / 654 / 11

राँची, दिनांक-.....

प्रेषक,

ई0 अरविन्द कुमार,
अभियंता प्रमुख-1
जल संसाधन विभाग, राँची।

सेवा में,

मुख्य अभियंता,
जल संसाधन विभाग, मेदिनीनगर।

विषय :- मुख्य अभियंता, मेदिनीनगर परिक्षेत्राधीन विभिन्न प्रमण्डलों के वित्तीय वर्ष 2014-15 का वार्षिक कार्यक्रम की स्वीकृति के संबंध में।

महाशय,

उपरोक्त विषयक आपके प्रस्ताव के आलोक में निदेशानुसार सूचित करना है कि वित्तीय वर्ष 2014-15 में कराये जाने वाले कार्यों के लिए वार्षिक कार्यक्रम की प्रमण्डलवार स्वीकृति (उत्तर कोयल एवं बटाने जलाशय योजना को छोड़ कर) विभाग द्वारा निम्न रूप से की जाती है।

क्र० सं०	प्रमण्डल का नाम	वार्षिक कार्यक्रम की राशि (रु० लाख में)
1	जलपथ प्रमण्डल, मेदिनीनगर	428.66
2	औरंगा निर्माण प्रमण्डल, पांकी	1469.48
3	रूपांकण प्रमण्डल सं०-1, मेदिनीनगर	18.88
4	जलपथ प्रमण्डल, गढ़वा	428.43
5	अनुसंधान प्रमण्डल, गढ़वा	47.58
कुल योग :-		2393.03

प्रमण्डलवार एवं योजनावार स्वीकृत कार्यक्रम की छाया प्रति अग्रेतर कार्यवाई हेतु संलग्न की जाती है तथा निदेश दिया जाता है कि :-


- (i) योजनाओं के स्वीकृत कार्यक्रम के अनुसार ही उसके अर्न्तगत राशि का व्यय किया जाय।
- (ii) जिन कार्यों का प्रावधान नहीं है, उसका कार्यान्वयन सक्षम स्तर पर आदेश प्राप्त करने के पश्चात् ही कराया जाय।
- (iii) कार्यों पर व्यय के पूर्व विभागीय एवं वित्तीय नियमों का अनुपालन सुनिश्चित किया जाय।

विश्वासभाजन

ह०/-

(अरविन्द कुमार)
अभियंता प्रमुख-I

प्रतिलिपि :- वेब मैनेजर, वेबसाइट, जल संसाधन विभाग को सूचनार्थ एवं कार्यक्रम की स्वीकृत प्रति विभागीय वेबसाइट पर up load करने हेतु प्रेषित।



(अरविन्द कुमार)


अभियंता प्रमुख-I



ehh

झारखण्ड सरकार

जल संसाधन विभाग,



वार्षिक कार्यक्रम 2014-015

मुख्य अभियंता,
जल संसाधन विभाग,
मेदिनीनगर

FORMAT - A

WORKS PROGRAMME FOR 2014-15 (ONLY FOR JHARKHAND)

C.E. Zone - W.R.D Medininagar

S.I. No.	Name of Division	Total Work Programme for 2014-15	1St. Quarter	IIInd Quarter	IIIrd Quarter	Ivth Quarter
	Design Planning & Monitoring Circle, Medininagar					
1	Waterways Division- Medininagar	A 428.66	178.66	0.00	50.00	200.00
2	AURANGA CONSTRUCTION CIRCLE, MEDININAGAR					
	Auranga Construction Division, Panki	A 1469.48	176.96	96.93	112.05	1083.54
	Design Division No.-1, Medininagar	A 18.88	18.88	0	0	0
3	WATERWAYS CIRCLE, GARHWA					
	Waterways Division- Garhwa	A 428.43	196.00	20.00	100.00	112.43
	Investigation Division, Garhwa	A 47.58	47.58	0	0	0
	Total	2393.03	618.08	116.93	262.05	1395.97

FORMAT 'A'
WORK PROGRAMME FOR ON GOING WORKS (2014-15)

C.E Zone :- Water Resources Department, Medininagar

Name of Circle :- Auranga Construction Circle, Medininagar

Name of Division :- Design Division No. 1, Medininagar

Amount in Rs. Lac

Sl. No.	Name of Component & Name of Work with Agreement No.	Estimated value/agreed value of work/Date	Administrative approval	Technical sanction of Estimate	Expected date of completion	Expenditure upto 03/2014	Balance cost of work	Work program for 2014-15	Quarterly work program				Remarks
									1st Qtr.	2nd Qtr.	3rd Qtr.	4th Qtr.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14

1 AURANGA RESERVOIR PROJECT													
U-Distributary													
i.)	Construction of Barkurwa Distributary X 121.20 RD. Of Auranga Right main Canal 4F ₂ -2006-07	270.00/220.00	GOJ letter No. 44 dt. 04-03-12	Est. No. ARP-L-009/2006-07 CE. Dt. 19-03-2007 (Sanctioned by)		226.01	43.99	14.67	14.67				
ii.)	Construction of Koriadhi kala minor Ex. RD 16.80 of Barkurba Distributary 8F ₂ /2007-08	25.00/24.84	-do-	Est. No. ARP-L-015/07-08 CE. Dt. 12-09-07		18.63	6.21	4.21	4.21				-do-
			Total :-			244.64	50.20	18.88	18.88				

Work done payment due. Allotment not received after 01.04.10 till date. General order to close the old agreement by C.E. Vide letter no. 566 dt. 06.05.2013

5/11/17

Sl. No.	Name of Component & Name of Work with Agreement No.	Estimated value/agreed value of work/Date	Administrative approval	Technical sanction of Estimate	Expected date of completion	Expenditure upto 03/2014	Balance cost of work	Work program for 2014-15	Quarterly work program				Remarks
1	2	3	4	5	6	7	8	9	10	11	12	13	14

Name of Division :- Executive Engineer Auranga construction Division Panki.

AMANAT BARRAGE PROJECT

34110.91 lakh													
संयुक्त सचिव अभियन्ता एवं संसाधन विभाग झारखण्ड राँची को पत्रांक 44, दिनांक 04.03.2003 / पत्रांक 34110.91 लाख													
A Amanat Barrage													
	Provision for land requisition for	—					1000.00	1000.00	1000.00				यह राशि भूखर्चन कार्यालय में उनके मांग पर जमा होगा।
1	Submerged Area and canal area of Amanat Right main canal.			—	31.12.14	—	1000.00	1000.00	1000.00				
2	Construction of generator room near barrage control room. (7F2/13-14)	2.73		Yes	30.06.14	1.15	1.58	1.58	1.58	—	—	—	Work in progress
4	Fringe Line survey work for submergence area.	2.753		Yes	30.06.14	0.131	2.62	2.62	2.62	—	—	—	Work in progress
5	Payment for four numbers chaukidars for control Room & Barrage side. (4 x 26 x 12 = 1248 Mandays)	2.20		—	31.03.15	—	2.20	2.20	0.55	0.55	0.55	0.55	चौकीदार कार्यरत है।
B F-CD Work													
1	Const. of C.D Work at R.D 15.40 (F2/13-14)	122.40		Yes	31.03.15		122.40	122.40	60.00	30.00	20.00	12.40	Work in Progress
C G- Bridges													
1	Const. of S.LR at R.D. 6.90 (03F2/13-14)	37.35		Yes	30.06.14	3.78	33.57	33.57	33.57	—	—	—	Work in Progress
2	Const. of S.LR at R.D. 12.50 (04F2/13-14)	37.40		Yes	30.06.14	7.99	29.41	29.41	29.41	—	—	—	Work in Progress
3	Const. of S.LR at R.D. 17.10 (05F2/13-14)	38.25		Yes	30.06.14	18.73	19.52	19.52	19.52	—	—	—	Work in Progress
4	Const. of S.LR at R.D. 19.80 (01F2/13-14)	32.90		Yes	30.06.14		32.90	32.90	12.90	20.00	—	—	जॉब हेतु स्थगित
5	Const. of S.LR at R.D. 35.55 (02F2/13-14)	35.31		Yes	30.06.14		35.31	35.31	15.31	20.00	—	—	जॉब हेतु स्थगित

Sl. No.	Name of Component & Name of Work with Agreement No.	Estimated value/agreed value of work/Date	Administrative approval	Technical sanction of Estimate	Expected date of completion	Expenditure upto 03/2014	Balance cost of work	Work program for 2014-15	Quarterly work program				Remarks
1	2	3	4	5	6	7	8	9	1st Qtr.	2nd Qtr.	3rd Qtr.	4th Qtr.	14
D	Main Canal (L- Earth work)												
1	Residual earth work in Amanat Right Main Canal from R.D 1.00 to R.D 7.50	19.16		Yes	31.12.14		19.16	19.16	—	—	10.00	9.16	मामल उच्च न्यायालय में सुनाई हेतु
2	Balance earth work in Amanat Right Main Canal from R.D 14.00 to R.D 22.00 (5F2/07-08)	178.65		Yes	31.03.15	106.35	72.72	72.72	—	—	40.00	32.72	भू-अर्जन की प्रक्रिया अंतिम चरण में है। इसके उपरांत कार्य कराया जाएगा।
3	Balance earth work in Amanat Right Main Canal from R.D 22.00 to R.D 25.00 (08F2/08-09)	61.91		Yes	31.03.15	26.67	35.24	35.24	—	—	20.00	15.24	वहीं
4	Balance earth work in Amanat Right Main Canal from R.D 25.00 to R.D 33.00 (25F2/08-09)	89.82		Yes	31.03.15	57.50	31.97	31.97	—	—	20.00	11.97	वहीं
5	Earth work in cutting & Filling in Canal from R.D 64.20 to R.D 66.00 (19F2/06-07)	36.25		Yes	30.06.12	11.37	24.88	24.88	—	24.88	—	—	Final Bill Done
E	P - Maintenance												
1	Maintenance & Repair of five number inspection vehicle two number photo copier machine fax machine & Generator machine.				31.03.15	Nil	6.00	6.00	1.50	1.50	1.50	1.50	
Total								1469.48	176.96	96.93	112.05	1083.54	

34110.91 lakh

Sl. No.	Name of Component & Name of Work with Agreement No.	Estimated value/agreed value of work/Date	Administrative approval	Technical sanction of Estimate	Expected date of completion	Expenditure upto 03/2014	Balance cost of work	Work program for 2014-15	Quarterly work program				Remarks
									1st Qtr.	2nd Qtr.	3rd Qtr.	4th Qtr.	
1	2	3	4	5	6	7	8	9	10	11	12	13	14

Name of Circle :- S.E. Design Planning & Monitoring Circle, Medininagar

Name of Division :-Executive Eng. Waterways Division, Medininagar

1	Lining work of Malay main canal from Ch. 0.00 to 180.00	754.88	771.664	771.75	March - 2016	33.40	734.35	300.00	50.00		50.00	200.00	Work in progress
2	Residual work of Parta Minor	54.40		54.40	May-14	-	54.40	54.40	54.40	-	-	-	Work in progress
3	Flood protection of Sone river at Village Dangwar in Husenabad Block	74.26	74.26 ✓	74.26	May-14	-	74.26	74.26	74.26	-	-	-	Work in progress
	Total							428.66	178.66	0.00	50.00	200.00	

Name of Circle :-Superintending Engineer, Waterways Circle , Garhwa

Name of Division :-Waterways Division, Garhwa

1	Dhankutti Nala Augmentation scheme	498.00	113/ 3-3-2010	490.63	31-03-015	338.20	152.43	152.43	20.00	20.00	50.00	62.43	works in progress
2	Kehunia Nala Augmentation scheme	475.37 Revised A.A. 568.57	32.00/22/3/2007	--	31-03-015	467.49	101.07	100.00	--	--	50.00	50.00	Revised A.A. required
3	Construction of check Dam on Danro River at Chiling plant in Sonpurwa muhalla Garhwa	375.00	--	--	--	199.00	--	176.00	176.00	--	--	--	works in progress
	Total							428.43	196.00	20.00	100.00	112.43	

Investigation Division, Garhwa

1	Anti erosion work at sundipur village under Kandi block	33.78	59/13-14	133.78	15-06-014		33.78	33.78	33.78	--	--	--	Tender in progress
2	Flood protection work at village Aamar under Maghion block	13.8	58/13-14	13.80	15-06-014	-	13.80	13.8	13.8	-	-	-	works in progress
	Total							47.58	47.58				