

Govt. of Jharkhand
Water Resources Department
Schemewise Financial Report for 2018-19

May-18

(Amount in Rs. Crore)

Sl.	Name of the Projects	District / Block	Year of Start	First A. A.	Latest A. A.	Allotment	Exp. in 2018-19 upto May 2018	Physical Progress in %	Remarks / Bottlenecks
1	2	3	4	5	6	7	8	9	10
C	New Major & Medium Projects								
1	Dugani Barrage Scheme				95.43	0.00	0.00		
2	Kanhar Res. Scheme	Garhwa / Ranka				0.00	0.00		Under the review of High level committee as per order of Hon'ble High Court. Advisory Committee of MoWR has approved the DPR for Rs. 1908.84 cr.
3	Tahle Res. Scheme	Medininagar				0.00	0.00		DPR to be prepared as per Budget Provision.
4	Satpotka Res. Scheme	West Singhbhum				0.00	0.00		Work not started due to public hindrance.
5	Torai Res. Scheme	Pakur				0.00	0.00		Work not started due to public hindrance.
6	Salaiya Res. Scheme	Hazaribagh				0.00	0.00		Work not started due to public hindrance.
7	Radhu Res. Scheme	Ranchi / Silli				0.00	0.00		DPR prepared, under scrutiny by CDO, Ranchi.
8	Kanchi Barrage Scheme	Ranchi				0.00	0.00		Review and checking of DPR
9	Suggathan Res. Scheme	Godda				0.00	0.00		Work of DPR preparation is under progress.
10	Daharbatti Res. Scheme	Lohardaga / Lohardaga				0.00	0.00		DPR prepared, under scrutiny by CDO, Ranchi.
11	Mahane Res. Scheme	Hazaribagh				0.00	0.00		Consent for Drinking water and sanitation dept. awaited
12	Sewane Res. Scheme	Hazaribagh / Katkamsandi				0.00	0.00		DPR prepared, under scrutiny by CDO, Ranchi.
Total					95.43	0.00	0.00		